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Imagine the result 

 
Mr. Eric Winiecki 
EPA Project Coordinator 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900 
Seattle, WA 98101 

Subject: 

DOCKET NO. SDWA-10-2013-0080, Yakima Valley Dairies 
May 2013 Monthly Progress Report 
 
 
Dear Mr. Winiecki: 

Please find attached the Yakima Valley Dairies Monthly Progress Report for the 
period May 11 to June 10, 2013, submitted on behalf of: (1) Cow Palace, LLC; (2) D 
& A Dairy, LLC (also known as D&A Dairy L.L.C.), George DeRuyter & Son Dairy, 
L.L.C., and George & Margaret, L.L.C; and (3) Liberty Dairy LLC and its associated 
dairy facility H&S Bosma Dairy. If you have any questions or comments, please do 
not hesitate to call. Thank you. 

Sincerely, 

ARCADIS U.S., Inc. 
 
 
 
Kevin M. Freeman 
YVD Project Coordinator 

Attachments: 

Monthly Progress Report, May 11 to June 10, 2013 

Copies: 

, Cow Palace LLC 
, George DeRuyter & Son Dairy LLC 
, Liberty Dairy LLC 

Rene Fuentes, EPA 
Jennifer MacDonald, EPA 
Patrick W. Ryan, Perkins Coie LLP 
Lori Terry Gregory, Foster Pepper PLLC 
 

ARCADIS U.S., Inc. 

695 North Legacy Ridge Drive 

Suite 200 

Liberty Lake 

Washington 99019 

Tel 509 928 3369 

Fax 509 928 3075 

www.arcadis-us.com 

ENVIRONMENT 

Date: 

June 17, 2013 

Contact: 

Kevin M. Freeman, PG 

Extension: 

211 

Email: 

Kevin.Freeman@ 
arcadis-us.com 
 
Our ref: 

SK030326.0001 
SK030334.0001 
SK030335.0001 
 
 
EPA ref: 

SDWA-10-2013-0080 



YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: May 11, 2013 to June 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

1 Identify Project Coordinator (Consent 
Order 16. b.) and Contractor (notification of 
subsequent contractors must be provided 
to EPA 20 days prior to commencement of 
Work) (Consent Order 16.a.)

None TASK COMPLETE

4 Notify EPA regarding interest in 
participating in the public involvement 
process (III.C.)

YVD notified EPA of intent to participate on 
April 18, 2013.

TASK COMPLETE

5 Submit Residential Well Sampling QAPP 
(III.D.2.)

Received EPA approval of RWS QAPP on 
May 13, 2013. 

TASK COMPLETE

6 Test each residential drinking water well 
within the Dairy Facilities boundary and 
within one mile downgradient of the Dairy 
Facilities (III.D.3.)

Sent notice letter to residences on 
5/17/2013.  Began door-to-door contact 
and testing of residences on 5/28/2013.  
Completed door-to-door CONTACT of 
residences on 6/10/2013

Will follow up and scheulle sampling of 
residences responding to "Sorry We 
Missed You" cards, if contacted by 
residences.

7 Provide residents results of Hach test strip 
(III.D.4.)

Provided during sample collection, 5/28 - 
6/10/2013.

Acton related to Task 6

8 Provide preliminary results of laboratory 
analysis of residential drinking water well 
samples to EPA (III.D.4.)

Submitted preliminary results to EPA for 
sampling week 6/28 to 6/30.

Submit preliminary results of samples 
collected week-ending 6/6 and 6/13 to 
EPA.

9 Provide validated laboratory analytical 
results to each resident and to EPA 
(III.D.4.)

None Provide validated laboratory analytical 
results to each resident and to EPA for 
samples collected 5/28 to 6/10.

PROVISION OF WATER (III.D.)

GENERAL TASKS
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: May 11, 2013 to June 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

10 Provide reverse osmosis treatment system 
(or other EPA approved alternative water 
supply) to each owner/occupant that 
accepts offer for alternative water (III.D.5)

None Beginning 6/18/2013, residences with 
drinking water samples exceeding nitrate 
MCL will be contacted regarding system 
offer. Those accepting system offer with be 
scheduled for installation. Additionally, 
beginnning 6/18/2013, residences with 
existing RO systems will be contacted 
regarding maintenance offer.

11 Submit Residential Well Sampling Report None None

12 Submit Groundwater Monitoring QAPP 
(III.E.1.)

Submitted GWM QAPP and HSP to EPA 
on 5/20/2013.

Respond to EPA comments when 
recieved.  Begin scheduling drilling 
contractor and coordinating/clearing actual 
well locations with EPA.  Perform utility 
clearance. Possible initiation of drilling 
activities.

13 Submit Groundwater Monitoring Well 
Installation Report (III.E.2.)

None None

14 Report validated groundwater nitrate 
analytical results (III.A.3.e.(1))

None None

15 Quarterly Groundwater Monitoring Data 
Reports (III.E.3.)

None None

16 Annual Groundwater Monitoring Data 
Report (III.E.3.)

None None

GROUNDWATER MONITORING (III.E.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: May 11, 2013 to June 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

17 Submit Dairy Facility Application Field 
Management Plan (III.F.1.)

Submitted credentials of agricultural 
professional (AgriManagment) to EPA on 
5/14/2013 for review. AgriManagment and 
ARCADIS prepared Plans. Plans submitted 
to EPA on 5/20/2013. ARCADIS submitted 
a modification request regarding NH4 
versus NH3 sampling on 5/16/2013.  EPA 
approved modification request on 
5/20/2013.

Respond to EPA comments.

18 Submit Dairy Facility Application Field 
Reports (III.A.3.e.(2))

None None

19 Submit Irrigation Water Management Plan 
(III.F.2.)

Submitted credentials of irrigation 
professional (AgriManagement) to EPA on 
5/14/2013 for review. AgriManagement 
initiated preparation of Plan. 

AgriManagement and ARCADIS to prepare 
Plan and submit to EPA by 6/17/2013.

20 Implement Irrigation Water Management 
Plan (III.F.2.)

None None

21 Take action to reduce nitrate contributions 
from silage storage (III.F.3.)

Completed facility reviews related to silage 
storage practices. Provided 
recommendations of potential actions to 
YVD. Initiated implementation of 
recommended actions.

Provide memorandum of observations and 
actions to EPA.

22 Take action to reduce nitrate contributions 
from solid separator (III.F.4)

Completed facility reviews related to solid 
separator(s). Provided recommendations 
of potential actions to YVD. Initiated 
implementation of recommended actions.

Provide memorandum of observations and 
actions to EPA.

IMMEDIATE SOURCE CONTROL ACTIONS (III.F.)
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YAKIMA VALLEY DAIRIES (YVD)
Docket No, SDWA-10-2013-0080
Monthly Progress Report [per Consent Order (CO) Statement of Work (SOW) III.K.1]
Period: May 11, 2013 to June 10, 2013

Task
Number

Task Title Actions Completed During Reporting 
Period

Work Planned for Next 60 days Problems Encountered/Anticipated and 
Solutions Developed/ Implemented

23 Install backflow prevention system (III.F.5) Submitted backflow prevention system 
verification memorandum to EPA on April 
18, 2013.

TASK COMPLETE

24 Submit Lagoon Review Report (III.F.6.) Submitted Reports to EPA on 5/20/2013. 
Initiate Task 25 based on EPA review of 
Report.

Initiate Task 25 based on EPA review of 
Report.

25 Submit Lagoon Evaluation Plan (III.F.6). None None

26 Submit Lagoon Evaluation Report and 
Lagoon Work Plan (III.F.6)

None None

27 Submit records of locations to which 
manure is transported off of the Dairy 
Facilities (III.F.7)

None None

28 Eliminate furrow irrigation (III.F.8.) None None
29 Submit Plan for assessment of area 

surrounding monitoring well DC-03 
(III.F.12.)

Submitted Plan to EPA on 5/20/2013. Respond to EPA comments.

34 Monthly Progress Reports (III.K.1.) April Monthly Progress Report submitted to 
EPA on May 15, 2013. Prepared April 
MPR. 

Submit May MPR to EPA on June 17, 
2013. Prepare June MPR. Prepare July 
MPR.

35 Annual Reports (III.K.2.) None None

REPORTING (III.K.)
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